

EXHIBIT 5

Procurement History

On October 27, 2009 (Item No. 27), the Board approved a lump sum contract to the low bidder, Groome Industrial Service Group, for the Painting of Cranes P-2, SP-2 & SP-3, at Port Everglades, Contract No. N0713604B2, in the total amount of \$1,215,000, to be completed within 120 calendar days from the project initiation date specified in the notice to proceed for Crane P-2 and 90 calendar days each for SP-2 and SP-3. This bid posted on August 19, 2009 and opened on September 16, 2009. Four bids were received with one declination.

In accordance with the Procurement Code, Section 21.73. c., one previous change order was approved under the delegated authority of the Director of Port Everglades.

On May 14, 2010, the Director of Port Everglades approved Change Order No. 1 in the negotiated lump sum amount of \$45,620 (3.754%) to address an unforeseen condition regarding the primary coating system on the crane boom. When the bid specifications were prepared it was concluded that since the P2 crane boom had been repainted five (5) years ago it would not be necessary to take the boom structure down to bare metal. After reviewing the condition of existing painted surfaces on the boom structure and performing surface preparation as originally specified, it was determined the existing coatings had begun to fail. In order for the new coatings to adhere, the original coatings would have to be removed to bare metal in order for the new paint system to adhere to the substrate. Hence Change Order No. 1 was issued to cover this added work.

Change Order No. 2 is awaiting approval under the delegated authority of the Director of Port Everglades, pending the Board approval of the change order allowance increase.