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SEVENTEENTH AMENDMENT 
TO 

AGREEMENT 
BETWEEN 

BROWARD COUNTY 
AND 

SPILLIS CANDELA & PARTNERS/HEERY/CARTAYA JOINT VENTURE
FOR 

CONSULTANT SERVICES FOR 
COUNTY COURT FACILITY 

IN BROWARD COUNTY, FLORIDA 

This is the Seventeenth Amendment ("Seventeenth Amendment") to the June 14, 
2005 Agreement for Consultant Services for County Court Facility in Broward County, 
Florida (the “Agreement”) between BROWARD COUNTY ("COUNTY"), a political 
subdivision of the State of Florida, and SPILLIS CANDELA & 
PARTNERS/HEERY/CARTAYA JOINT VENTURE, ("CONSULTANT”) (collectively the 
"Parties”). 

RECITALS 

A. On June 14, 2005, the Parties entered into the Agreement, whereby 
CONSULTANT agreed to provide pre-design consultant services for a capital 
improvement project at the Broward County Judicial Complex in Fort Lauderdale, Florida 
(the “Project”). 

B. On June 6, 2006, the Parties entered into a First Amendment to the 
Agreement, adding a programming phase to CONSULTANT’s Scope of Services. 

C. On July 18, 2007, the Parties entered into a Second Amendment to the 
Agreement, adding a feasibility study phase to CONSULTANT’s Scope of Services, with 
such feasibility study relating to the Project’s existing site. 

D. On December 11, 2007, the Parties entered into a Third Amendment to the 
Agreement, adding another feasibility study phase to CONSULTANT’s Scope of Services, 
with such feasibility study relating to alternative sites for the Project. 

E. On August 5, 2009, the Parties entered into a Fourth Amendment to the 
Agreement, adding design and construction of the Project to CONSULTANT's Scope of 
Services. 

F. On January 27, 2011, the Parties entered into a Fifth Amendment to the 
Agreement, revising the Project Schedule and completing and formalizing the conversion 
from prior M/WBE commitments to CBE participation. 
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G. On February 8, 2011, the Parties entered into a Sixth Amendment to the 
Agreement, adding a 500-car secure parking garage to the Project and to 
CONSULTANT’s Scope of Services. 

H. On August 25, 2011, the Parties entered into a Seventh Amendment to the 
Agreement, modifying CONSULTANT's Salary Costs relating to the Project. 

I. On December 5, 2013, the Parties entered into an Eighth Amendment to 
the Agreement, redistributing unused fee balances to replenish the Agreement’s Optional 
Services budget and updating CONSULTANT's Salary Costs relating to the Project. 

J. On December 10, 2013, the Parties entered into a Ninth Amendment to the 
Agreement, replenishing the Agreement’s Optional Services budget. 

K. On January 13, 2015, the Parties entered into a Tenth Amendment to the 
Agreement, modifying CONSULTANT’s Scope of Services relating to construction of the 
Project’s 500-car secure parking garage and public plaza, and revising the Project 
Schedule to reflect said services.  

L. On August 4, 2016, the Parties entered into an Eleventh Amendment to the 
Agreement, providing for cost adjustments and revising the Project Schedule to ensure 
Project continuity while accounting for the construction contractor’s failure to achieve 
substantial completion by June 18, 2015. 

M. On January 12, 2016, the Parties entered into a Twelfth Amendment to the 
Agreement, providing for cost adjustments and revising the Project Schedule to ensure 
Project continuity while accounting for the construction contractor’s failure to achieve 
substantial completion by November 20, 2015. 

N. On April 5, 2016, the Parties entered into a Thirteenth Amendment to the 
Agreement, providing for cost adjustments and revising the Project Schedule to ensure 
Project continuity while accounting for the construction contractor’s failure to achieve 
substantial completion by February 29, 2016. The Thirteenth Amendment authorized the 
Contract Administrator, at his/her sole discretion, to continue progress payments for an 
additional three (3) months until August 31, 2016 if the construction contractor failed to 
achieve substantial completion by May 31, 2016. 

O. On November 29, 2016, the Parties entered into a Fourteenth Amendment 
to the Agreement, providing for cost adjustments, revising the Project Schedule, and 
increasing the Optional Services amount to ensure Project continuity while accounting for 
the construction contractor’s failure to achieve substantial completion by August 31, 2016. 
The Fourteenth Amendment authorized the Contract Administrator, at his/her sole 
discretion, to continue progress payments at a daily rate if the construction contractor 
failed to achieve substantial completion by November 30, 2016. 
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P. On July 31, 2017, the Parties entered into a Fifteenth Amendment to the 
Agreement, providing for cost adjustments and revising the Project Schedule to ensure 
Project continuity while accounting for necessary building refinements beneficial to the 
security, accessibility and usability of the new tower, and adding the full redesign and 
renovation of the East Wing Building to the Project and to CONSULTANT’s Scope of 
Services.  

Q. On December 12, 2017 the Parties entered into a Sixteenth Amendment to 
the Agreement, modifying CONSULTANT's Scope of Services to include services relating 
to the redesign of the Project's 500-car secure parking garage and revising the Project 
Schedule to reflect said services. 

R. The Parties desire to amend the Agreement a seventeenth time to modify 
CONSULTANT's Scope of Services relating to redesign of the Project's 500-car secure 
parking garage and incorporating therein the demolition and abatement documents of the 
existing Central and West Buildings to allow for bidding of a combined Project to a new 
construction contractor; modify CONSULTANT's Scope of Services relating to the full 
redesign and renovation of the East Wing Building; add associated enabling projects 
relating to the full redesign and renovation of the East Wing Building to the Project and 
CONSULTANT's Scope of Services; add the reconfiguration of the first floor of the North 
Wing Building to the Project and CONSULTANT's Scope of Services; and add the 
buildout of a Complex Trial Courtroom at the 17th floor of the Courthouse Tower to the 
Project and CONSULTANT's Scope of Services. 

S. The Parties also desire to revise the Project Schedule to reflect the above-
referenced additional services, add additional funds to the Agreement’s Optional Services 
and Reimbursables budgets, and to update CONSULTANT's Salary Costs relating to the 
Project. 

NOW, THEREFORE, for good and valuable consideration, the receipt and 
sufficiency of which are hereby acknowledge, the Parties agree as follows: 

1. The above recitals are true and correct, and are incorporated herein by 
reference. 

2. All capitalized terms not expressly defined in this Seventeenth Amendment 
shall retain the meaning ascribed to such terms in the Agreement, as amended. 

3. Unless otherwise stated, for Paragraphs 4 and 6 below, words and numbers 
in struck through type are deletions from existing text and words and numbers in 
underlined type (aside from previously included headings) are additions to existing text. 
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4. Article 5.1.2 - COMPENSATION AND METHOD OF PAYMENT, Section 
5.1.2(a) is hereby deleted in its entirety and replaced with the following: 

5.1.2(a) Lump Sum Compensation for Design and Construction 
Services 

COUNTY agrees to pay CONSULTANT as a lump sum compensation for performance 
of all services as related to new Exhibit "A-1", Scope of Services, required under the 
terms of this Agreement. a Lump Sum of Twenty-two Million Nine Hundred Eighty 
Thousand One Hundred Thirty-one Dollars ($22,980,131.00) Eighteen Million One 
Hundred Eighty Five Thousand Four Hundred Thirty Dollars ($18,185,430.00) for 
Basic Services, up to Three Million Two Hundred Ninety-three Thousand Six Hundred 
Eighty-six Dollars ($3,293,686.00) Two Million Seven Hundred Ninety Three 
Thousand Six Hundred Eighty Six Dollars (2,793,686.00) for Optional Services, and 
to reimburse CONSULTANT for Reimbursables Reimburseables as described in 
Section 5.3, up to a maximum amount not-to-exceed of Three Hundred Fifty-six 
Thousand Seven Hundred Fifty-two Dollars ($356,752.00) One Hundred Six 
Thousand Seven Hundred Fifty Two Dollars ($106,752.00), for a maximum Ttotal 
Ssum of Twenty-six Million Six Hundred Thirty Thousand Five Hundred Sixty-nine 
Dollars ($26,630,569.00) Twenty One Million Eighty Five  Thousand Eight Hundred 
Sixty Eight Dollars (21,085,868.00). CONSULTANT shall perform all services set forth 
for total compensation in the amount stated above.  COUNTY shall not pay 
CONSULTANT any additional sum for reimbursable expenses or additional services, 
if any, except as otherwise stated in Section 5.3 and Article 6. 

Lump sum compensation for Basic Services shall be paid in accordance with the 
percentage of completion for each Phase of work as described below. The additional 
lump sum compensation for Basic Services of Fourteen Million One Hundred Thirty 
Thousand Nine Hundred Forty Three Dollars ($14,130,943.00) shall be paid in 
accordance with the percentage of completion for each Phase of work as described 
below (Phase D-1 through D XI): 

Project Phase Lump Sum Fee 

Courthouse Tower: 
Phase D-I: Pre Design 
Phase D-l(a): DRI Annual Report $12,000.00 
Phase D-l(b): Update 2007 Program $148,954.00 
Phase D-l(c): Update Long term Judicial Office Projections $34,842.00 
Phase D-l(d): Program Design Review & Workshops $84,192.00 
Phase D-l(e): Master Planning $24,280.00 
Phase D-I(f): Layouts Meetings & Approvals $996,875.00 
Phase D-II: Schematic Design $996,876.00 
Phase D-III: Design Development $2,658,335.00 

http:14,130,943.00
http:21,085,868.00
http:26,630,569.00
http:106,752.00
http:356,752.00
http:2,793,686.00
http:3,293,686.00
http:18,185,430.00
http:22,980,131.00
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Phase D-IV: 50% Constr. Documents $2,658,335.00 
Phase D-V: 100% Constr. Documents $2,658,335.00 
Phase D-VI: Bidding/ Buy Out $664,584.00 
Phase D-VII: Admin of Constr. Contract $5,472,022.00 
Phase D-VIII: Warranty $132,917.00 
Courthouse Tower Total: $16,542,547.00 

Secure Parking Garage:
Phase D-IX: Secure Parking Garage Construction Documents $720,050.00 

$1,198,048.00 
Phase D-IX(a) Secure Parking Garage Permitting/Bidding $231,239.00 

$453,402.00 
Phase D-X: Secure Parking Contract Administration $492,872.00 

$815,370.00 
Phase D-XI: Secure Parking Garage Warranty $16,641.00 

$56,297.00 
Phase D-XI(a): Secure Parking Garage Furniture Design $26,857.00 
Secure Parking Garage Total: $2,549,974.00 

East Wing Renovation: 
Phase D-XII(A): East Wing Facilities Evaluation & Programming $182,081.00 
Phase D-XII(B): East Wing Sustainability Review/LEED $168,533.00 
Phase D-XII(C): East Wing Schematic Design $238,333.00 
Phase D-XII(D): East Wing Design Development $292,970.00 
Phase D-XII(E): East Wing Construction Documents $550,452.00 
Phase D-XII(F): East Wing Bidding/Permitting $85,429.00 
Phase D-XII(G): East Wing Construction Administration $555,441.00 
Phase D-XII(H): East Wing Warranty $51,140.00 
Phase D-XII(I): East Wing Furniture $109,609.00 
East Wing Renovation Total: $2,233,988.00 

East Wing Enabling Projects: 
Phase D-XIII(A): As Built, Site Visit, Plan Review $29,505.00 
Phase D-XIII(B): Design Development $117,591.00 
Phase D-XIII(C): Construction Documents $232,517.00 
Phase D-XIII(D): Bidding $29,464.00 
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Phase D-XIII(E): Permitting $41,478.00 
Phase D-XIII(F): Contract Administration $219,106.00 
East Wing Enabling Projects Total: $669,661.00 

North Wing First Floor Reconfiguration: 
Phase D-XIIII(A): Program Verification and Space Plan $27,288.00 
Phase D-XIIII(B): As Built, Site Visit, and Plan Review $37,538.00 
Phase D-XIIII(C): Schematic and Design Development Documents $103,446.00 
Phase D-XIIII(D): Construction Documents $181,021.00 
Phase D-XIIII(E): Bidding $42,576.00 
Phase D-XIIII(F): Permitting $39,482.00 
Phase D-XIIII(G): Construction Administration $191,920.00 
Phase D-XIIII(H): Furniture $29,946.00 
North Wing First Floor Reconfiguration Total: $653,217.00 

Complex Trial Courtroom: 
Phase D-XIV(A): As Built, Site Visit, Plan Review $14,050.00 
Phase D-XIV(B): Schematic Design Development $79,692.00 
Phase D-XIV(C): Design Development $93,284.00 
Phase D-XIV(D): Construction Documents $143,718.00 
Complex Trial Courtroom Total: $330,744.00 

Total Final Predesign, Design and Construction $18,185,430.00 
$22,980,131.00 

The remainder of Section 5.1.2(a) is unchanged. 

5. The new Agreement amount total, inclusive of all services contained in 
Sections 5.1.2 and 5.1.2(a), is $27,660,458.00. 

6. The Agreement's Exhibit “A-1,” Scope of Work (Design and Construction), 
Attachment 1: Project Schedule is hereby amended in accordance with the attached 
Exhibit “A-1,” Scope of Work (Design and Construction), Attachment 1: Project Schedule, 
which is incorporated herein by reference. 

7. The Agreement's Exhibit “A-1,” Scope of Services (Design and 
Construction) is hereby amended to include the following attached documents which are 
incorporated herein by reference: 

http:27,660,458.00
http:22,980,131.00
http:18,185,430.00
http:330,744.00
http:143,718.00
http:93,284.00
http:79,692.00
http:14,050.00
http:653,217.00
http:29,946.00
http:191,920.00
http:39,482.00
http:42,576.00
http:181,021.00
http:103,446.00
http:37,538.00
http:27,288.00
http:669,661.00
http:219,106.00
http:41,478.00
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a. Exhibit "A-1," Scope of Services (Design and Construction), 500-Car 
Secure Parking Garage Redesign; 

b. Exhibit "A-1," Scope of Services (Design and Construction), East Wing Full 
Building Renovation; 

c. Exhibit "A-1," Scope of Services (Design and Construction), East Wing Full 
Building Renovation, Preliminary LEED V4 Credit List 

d. Exhibit "A-1," Scope of Services (Design and Construction), East Wing 
Enabling Projects; 

e. Exhibit "A-1," Scope of Services (Design and Construction), North Wing 
First Floor Reconfiguration; 

f. Exhibit "A-1," Scope of Services (Design and Construction), Complex Trial 
Courtroom 

8. The Agreement's Exhibit “B,” Salary Costs is hereby deleted and replaced 
in its entirety with the attached Exhibit “B," Salary Costs, which is incorporated herein by 
reference. 

9. This Seventeenth Amendment shall take effect upon execution by all 
Parties. 

10. Except as set forth in this Seventeenth Amendment, all other terms, 
conditions, and covenants contained in the Agreement, and the amendments thereto, 
shall remain in full force and effect. 

11. In the event of any conflict or ambiguity between this Seventeenth 
Amendment and the Agreement and the amendments thereto, the Parties agree that this 
Seventeenth Amendment shall control. 

12. This Seventeenth Amendment may be executed in multiple originals, and 
may be executed in counterparts, each of which shall be deemed to be an original, but all 
of which, taken together, shall constitute one and the same Seventeenth Amendment. 

(Remainder of Page Left Blank Intentionally) 
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EXHIBIT “A-1” SCOPE OF WORK (Design and Construction)
ATTACHMENT 1: 

Project Schedule 

Project No: 
Project Title: 
Facility Name: 

20030904-0-CM-01 
Consultant Services 
County Court Facility 

The required Project schedule milestones for this Project are presented below.  Items 
marked undetermined require additional development and submittal of the Consultant’s 
Project Development Schedule as required by the Professional Services Agreement for 
this Project. All Days are Calendar days unless otherwise noted. 

DATE REQUIRED OR 
ACTIVITY ESTIMATED TIME PERIOD 
Courthouse Tower: 
Phase D-I: Pre-Design Phase (Programming) 

Consultant’s Document Preparation & Submittal 82 Days Undetermined 
County Review 15 Days Undetermined 

Phase D-II: Schematic Design: 

Consultant’s Document Preparation & Submittal 85 Days Undetermined 
County Review 14 Days Undetermined 

Phase D-III: Design Development: 

Consultant’s Document Preparation & Submittal 98 Days Undetermined 
County Review 14 Days Undetermined 

Phase D-IV: 50% Construction Documents Development: 

50% Construction Documents 

Consultant’s Document Preparation & Submittal 103 Days Undetermined 
County Review 14 Days Undetermined 

Phase D-V: 100% Construction Documents Development: 

Consultant’s Document Preparation & Submittal 77 Days Undetermined 
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EXHIBIT “A-1” SCOPE OF WORK (Design and Construction)
ATTACHMENT 1: 

Project Schedule (continued) 

County Review Undetermined 

Phase D-VI: Bidding, Award of Contract: 150 Days Undetermined 

Permitting Undetermined 

Phase D-VII: Administration of the Construction Contract: 

Administration of the Construction Contract 1840 Days Undetermined 
(through August 31, 2017) 

Substantial Completion Date: 30 Days Undetermined 
Final Completion Date: 1 Days Undetermined 
Phase D-VII:  Warranty: 365 Days Undetermined 
Courthouse Tower Total: 2803 Days 

Secure Parking Garage: 
Phase D-IX:  Secure Parking Construction Garage Documents: 

60 Days Undetermined 
214 Days 

Phase D-IX(a): Secure Parking Garage Bid/Permit: 60 Days Undetermined 
144 Days 

Phase D-X: Secure Parking Construction Admin.: 390 Days Undetermined 
474 Days 

Phase D-XI: Secure Parking Garage Warranty: 365 Days Undetermined 

Secure Parking Garage Total: 1197 Days 

Phase D-XII: East Wing Full Building Renovation:
Phase D-XII(A): East Wing Facilities Evaluation & Programming 

56 Days Undetermined 
Phase D-XII(B): East Wing Sustainability Review/LEED Undetermined 
Phase D-XII(C): East Wing Schematic Design 42 Days Undetermined 
Phase D-XII(D): East Wing Design Development 56 Days Undetermined 
Phase D-XII(E): East Wing Construction Documents 168 Days Undetermined 
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EXHIBIT “A-1” SCOPE OF WORK (Design and Construction)
ATTACHMENT 1: 

Project Schedule 

Phase D-XII(F): East Wing Bidding/Permitting 56 Days Undetermined 
Phase D-XII(F): East Wing Construction Administration 365 Days Undetermined 
Phase D-XII(H): East Wing Warranty        365 Days Undetermined 
East Wing Full Building Renovation Total: 1,108 Days 

East Wing Enabling Projects: 
Phase D-XIII(A): As Built, Site Visit, Plan Review 14 Days Undetermined 
Phase D-XIII(B): Design Development 56 Days Undetermined 
Phase D-XIII(C): Construction Documents 

50% Construction Documents 42 Days Undetermined 
50% Construction Document County Review 14 Days Undetermined 
100% Construction Documents 42 Days Undetermined 
100% Construction Document County Review 14 Days Undetermined 

Phase D-XIII(D): Bidding Undetermined 
Phase D-XIII(E): Permitting Undetermined 
Phase D-XIII(F): Contract Administration 168 Days Undetermined 
East Wing Enabling Projects Total: 350 Days 

North Wing First Floor Reconfiguration: 
Phase D-XIIII(A): Program Verification and Space Plan 42 Days Undetermined 
Phase D-XIIII(B): As Built, Site Visit, and Plan Review 28 Days Undetermined 
Phase D-XIIII(C): Schematic and Design Development Documents 

56 Days Undetermined 
Phase D-XIIII(D): Construction Documents 

50% Construction Documents 56 Days Undetermined 
50% Construction Document County Review 14 Days Undetermined 
100% Construction Documents 56 Days Undetermined 
100% Construction Document County Review 14 Days Undetermined 
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EXHIBIT “A-1” SCOPE OF WORK (Design and Construction)
ATTACHMENT 1: 

Project Schedule 

Phase D-XIIII(E): Bidding Undetermined 
Phase D-XIIII(F): Permitting Undetermined 
Phase D-XIIII(G): Construction Administration 365 Days Undetermined 
North Wing First Floor Reconfiguration Total: 631 Days 

Complex Trial Courtroom: 
Phase D-XIV(A): As Built, Site Visit, Plan Review 14 Days Undetermined 
Phase D-XIV(B): Schematic Design Development 42 Days Undetermined 

Schematic Design County Review 14 Days Undetermined 
Phase D-XIV(C): Design Development 56 Days Undetermined 

Design Development County Review 14 Days Undetermined 
Phase D-XIV(D): Construction Documents 84 Days Undetermined 

Construction Document County Review 14 Days Undetermined 
Phase D-XIV(E): Bidding Undetermined 
Phase D-XIV(F): Permitting Undetermined 
Phase D-XIV(G): Construction Administration 365 Days Undetermined 
Complex Trial Courtroom Total: 603 Days 

(Remainder of Page Left Blank Intentionally) 
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EXHIBIT “A-1” SCOPE OF SERVICES (Design and Construction)
500-Car Secure Parking Garage Redesign 

3.11(b) 500-Car Secure Parking Garage Redesign: In addition to those contract 
administration services described above and the previously approved redesign of 
the secure parking garage per the Sixteenth Amendment to the Agreement, 
CONSULTANT shall provide the following redesign and construction contract 
administration services particular to the construction of the 500-car secure parking 
garage. Deliverables for each task shall be made in the number and format 
specified for other similar submittals required by the Agreement, and amendments 
thereto, or as mutually agreed in writing by Contract Administrator and 
CONSULTANT. 

A. Phase D-IX: Secure Parking Garage Documents: 

1. CONSULTANT shall revise and re-permit the secure parking garage 
construction document package to comply with the 2018 building code 
revisions. 

2. CONSULTANT shall include a redesign of the Level 1 shell space to provide 
new and redesigned office spaces for COUNTY. 

3. The Level 1 revisions shall be based on the Preliminary Programming 
Document for the Central Garage at Broward County Judicial Complex FMD 
Building Management/ Courthouse Shop, Security/Emergency Operations 
and Risk Management as provided by the Facilities Maintenance Division. 

4. CONSULTANT shall update and incorporate the Central and West Wing 
Demolition Drawings into the construction documents to allow for bidding of 
a combined demolition/construction project to a new construction 
contractor. 

5. CONSULTANT shall update and incorporate the remaining Phase 1B scope 
of work for the East Wing into the construction documents to allow for 
bidding of a combined demolition/construction project to a new construction 
contractor. 

6. CONSULTANT shall base construction documents on Phase 1A scope of 
work for the new East Wing Elevator (core and lobby) as being completed 
by the existing construction contractor. 

B.  Phase D-IX(a): Secure Parking Garage Permitting/Bidding: 

1. CONSULTANT shall deliver to Broward County and to the City of Fort 
Lauderdale revised sets of contract documents noted in Phase 3B for their 
review and help in obtaining a building permit. 

C. Phase D-X: Secure Parking Garage Contract Administration: 
After the award of the parking garage construction contract and sub-contracts, the 
CONSULTANT shall provide construction administrative activities as follows: 
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1. Unchanged from previous Scope of Services. 

D. Phase D-XI: Secure Parking Garage Warranty: (Original scope to remain 
unchanged) 

1. Unchanged from previous Scope of Services. 

E. Phase D-XI(a): Secure Parking Garage Furniture: 

1. Schematic Design: 
CONSULTANT shall: 
a. Prepare furniture and equipment layouts based on the approved 
space plan. 

b. Present new furniture recommendations (photos, materials, colors 
and finishes). 

c. Prepare preliminary furniture cost estimate. 
2. Design Development: 
CONSULTANT shall: 
a. Prepare and present detailed furniture floor plans and workstations 
based on the approved Schematic Design. 

b. Update furniture cost estimate. 
3. Construction Documents: 
CONSULTANT shall: 
a. Provide descriptive specifications for COUNTY’s purchase of loose 
furniture off an existing Broward County Courthouse or other 
government contract. 

b. Prepare typical workstation plates with specifications and coded 
furniture plans to be provided to the systems furniture dealer for 
specification. 

c. Review the systems furniture manufacturer’s completed 
specifications for compliance to design intent. 

d. Provide 2 Furniture Binders with specifications and samples. 
e. Coordinate locations of floor and wall outlets for furniture with 
electrical engineer. 

f. Provide coded furniture floor plans. Installation furniture plans shall 
be provided by the systems furniture dealer. 

4. Bidding: 
a. CONSULTANT shall provide assistance by responding to RFI’s, 

substitution requests, and assisting with bid analysis. 
5. Construction Administration: 
CONSULTANT shall: 
a. Provide onsite review of furniture mock-up. 
b. Review furniture submittals. 
c. Provide jobsite review of initial layout installation. 
d. Provide a preliminary punch list. 
e. Provide a final punch list. 
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6. Warranty: 
a. CONSULTANT shall provide Warranty Administration support for 
furniture and fixtures for one (1) year. 

(Remainder of Page Left Blank Intentionally) 
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EXHIBIT “A-1” SCOPE OF SERVICES (Design and Construction)
East Wing Full Building Renovation 

3.12(a) East Wing Full Building Renovation: In addition to those contract administration 
services described above and the previously approved renovation to the Broward 
County East Wing Courthouse Facility per the Tenth Amendment to the 
Agreement, CONSULTANT shall provide the following design and construction 
contract administration services particular to the renovation to the Broward County 
East Wing Courthouse Facility. Scope of work applies to levels 1 through 6 of the 
East Wing.  Deliverables for each task shall be made in the number and format 
specified for other similar submittals required by the Agreement, and amendments 
thereto, or as mutually agreed in writing by Contract Administrator and 
CONSULTANT. 

A. Phase D-XII: East Wing Full Building Renovation: 

1. The CONSULTANT’s design will be based on the conceptual space plans 
dated 4/5/2018. 

2. The gross area of work is 116,715 gross sq. feet broken down as follows: 
1st floor = 22,320 gsf, 
2nd floor = 21,345 gsf, 
3rd floor = 26,965 gsf, 
4th floor = 16,520 gsf, 
5th floor = 16,520 gsf, 
6th floor = 13,045 gsf. 

3. The COUNTY will provide any updated as-built drawings for the existing 
East Wing and North Wing buildings. 

4. The CONSULTANT’s scope assumes that replacing the sealant to the 
precast panel joints will be the only modifications to the building’s exterior. 
A separate proposal for exterior sealant inspections by CMC will be 
submitted. 

5. The CONSULTANT’s scope assumes that the 1st, 2nd, 4th, 5th and 6th 
floors will be unoccupied during the construction phase. The Mail room 
area on the 1st Floor, the Jury Assembly Room, and public circulation 
access on the 3rd Floor will need to be maintained operational during the 
construction phase and temporarily relocated within the building if required. 

6. The CONSULTANT’s scope assumes that the Project will be designed and 
constructed as a single bid package through COUNTY’s Purchasing 
Division. Any alternative project delivery methods would entitle the 
CONSULTANT to additional services. The creation of multiple bid 
packages or early release bid packages by the CONSULTANT will be 
considered additional services. 

7. The CONSULTANT shall pursue LEED V4 silver rating for Interior Design 
and Construction. 

8. The CONSULTANT assumes receiving as-built information from COUNTY 
in AutoCAD format. 
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9. CONSULTANT shall produce drawings in AutoCAD release 15 or greater. 
10.The CONSULTANT assumes that the furniture standards developed for 
the Broward County Judicial Complex and furniture manufacturers 
selected for the Broward County Courthouse tower shall be used for this 
Project. 

11.The CONSULTANT assumes that new furniture for the 3rd floor will be 
purchased off of an existing procurement contract and shall not be bid. One 
furniture specification will be written for each furniture type and will not 
include two alternates. 

12.The CONSULTANT assumes that no existing furniture shall be re-used. 
13.The CONSULTANT assumes that the interior finishes installed in the East 
Wing of Broward County Judicial Complex will be specified for all floors 
except the 3rd floor.  The 3rd floor shall have new finishes selected to 
coordinate with the established finishes. 

14.The CONSULTANT shall include signage as required by code only.  The 
new signs shall match the designs established for the Broward County 
Judicial Complex. 

15.No asbestos abatement is included or expected to be encountered. 
16.The CONSULTANT has not included any inspection, detection, testing, 
and abatement of any type of hazardous material(s) including mold in the 
Scope of Work and is assumed to be the responsibility of others. 

17.The COUNTY has provided an approved maximum construction budget of 
$22,306,696.00 for the Project with a 12-month construction schedule. The 
CONSULTANT shall be entitled to submit additional services should either 
the approved budget or construction scheduled be increased. 

18.Voice, data, security, and card access system design is included in the 
scope of work. 

19.Re-use of the interior materials is not contemplated. (i.e. drywall, doors, 
lighting, millwork, ceiling tile, signage, etc.) 

20.The CONSULTANT assumes replacement of emergency generators, 
paralleling gear and associated downstream transfer switches by others as 
per drawings. 

21.The CONSULTANT assumes the certain renovations needed to enable 
this Project, i.e. Clerk of Courts Felony Division relocation, Mailroom 
reconfiguration and the 3rd floor Cafeteria including the associate kitchen 
will be included in other projects and are not included herein. 

22.The CONSULTANT’s design shall incorporate the findings of the Facilities 
Conditions Report, dated November 16, 2017. These findings are 
summarized below: 

a. Mechanical Scope: 
i. Replace the seven (7) existing VAV units serving the East 

Wing Building, their associated ductwork, controls, exhaust 
air fan, and electrical, and replaced them with correctly sized 
modular AHUs using chilled water as media for cooling. Units 
to include smoke exhaust outdoor air bypass for makeup air 

http:22,306,696.00
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to each zone served. Their associated terminal units shall 
also be provided. 

ii. Replacement of / or modification to the existing smoke 
exhaust system including fans, ductwork and controls. 

iii. Replacement of all exhaust and supply fans due to the age 
of the equipment as tenant fit out renovations are 
undertaken. 

iv. Replacing the current OA system with one that utilizes 
ductwork from the louver to the intake of the AHU. [Note that 
alternate methods of air delivery will be discussed at the 
Project kickoff meeting.] 

v. The National Air Duct Cleaners Association recommends 
getting your air ducts cleaned every three (3) to five (5) years. 
As the current air ducts have not been cleaned, 25+ years, 
cleaning at a minimum and 100% replacement of the 
ductwork should be included if affordable. 

vi. Removal of pneumatic controls and the old DDC system 
when each HVAC systems are replaced and provide with all 
electric actuators and electronic controls. 

b. Electrical Scope: 
i. Complete replacement of power distribution system including 

the main switchgears and bus riser. 
ii. Address the NFPA 110 and NEC code violations and life 

safety issues. 
iii. Replacement of centralized UPS system and downstream 

distribution. UPS will be sized according to the building 
needs. 

iv. New LED lighting fixtures throughout the building to meet the 
FBC, energy conservation code and ASHRAHE 
requirements. LED fixtures includes but not limited to Linear, 
pendant, recessed, downlight and decorative fixtures. 

v. Lighting and power design consideration for LEED. 
vi. New lighting controls including occupancy sensor throughout 

the facility, daylight harvesting and lighting control panel. 
vii. New power receptacle and floor box location throughout the 

facility per new floor plans. 
viii. Contractor shall refer to the Facility Condition Assessment 

Prepared by CBRE Heery for additional information. 

B. Phase D-XII(B): East Wing Sustainability Review/LEED:  The CONSULTANT 
shall pursue design principles and guidelines established by the United States 
Green Building Council (USGBC) for achieving a “green” LEED V4 silver rating 
for Interior Design and Construction. 

1. CONSULTANT shall conduct a holistic utility/ energy analysis to evaluate 
the building performance and identify areas where improvement can be 
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made to make the building more environmentally friendly and LEED 
certifiable. 

2. CONSULTANT shall provide implementation of the applicable LEED 
credits in the various categories and provide documentation of same in 
compliance with the requirements established in the I. S. Green Building 
Council guidelines. 

3. Under LEED V4, for Interior Design and Construction, an energy model is 
not mandatory. Thus, the CONSULTANT has not included energy modeling 
in the scope of work. 

4. Attached is a Preliminary LEED V4 Credit List indicating proposed credits 
for consideration. The list indicates that LEED V4 Silver is achievable. 

5. LEED Accredited Professional (AP) shall: 
a. Be a single source of contact and provide overall LEED 
administration throughout the Project. 

b. Guide the development team in documenting the Projects’ 
environmental and energy efficiency design attributes for LEED™ 
credits. 

c. Update the LEED™ certification plan as changes in certification 
strategies change, review the Project documents for compliance 
with LEED™ requirements, and assist the construction team with 
understanding their responsibilities in meeting LEED TM 
requirements. 

d. Provide LEED™ related guidance for specifications that the A/E 
team will incorporate into construction specifications related to 
Construction Waste Management, Construction Indoor Air Quality 
(IAQ), and obtaining Material Resources (MR) related credits. 

e. Create a LEED Status Checklist for review by the Project team. 
f. Respond to comments from USGBC after original submission for 
certification, track the LEED™ certification progress, and guide in 
the team in the re-submittal documentation where needed.  Based 
on our experience, only one resubmission will be required and is 
what our fee proposal is based on. 

g. Conduct one review of the design documents and, where needed, 
the designers’ calculations and provide the appropriate 
stakeholders with guidance and suggestions’ concerning obtaining 
target credits toward LEED™ certification. 

h. Conduct one coordination meeting per month of construction with 
the Design team, COUNTY and Contractor along with 3 post 
construction meetings. 12 meetings are anticipated. 

i. Help develop a Measurement and Verification Plan to be 
implemented by the facility operator for utility consumption if the 
credit is included. 

j. Assist in verification that pre-occupancy LEED™ IAQ criteria has 
been met. 

k. Review, and check the contractor’s materials calculations based 
on the contractor’s estimates of material quantities and cost to 
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assist the team in developing a strategy for reaching the specific 
material goals. 

l. Develop and maintain an electronic LEED Manual that contains all 
data that USGBC may ask for after initial submittals. 

m. Submit online to the USGBC web site. 
n. Register the Project for LEED™ certification with the USGBC. 
However, all registration fees and Certification application fees 
shall be paid by Broward County and are not included herein. 

o. Approved credit interpretation reviews costs will be paid by 
Broward County. 

6. Deliverables: 
a. LEED Evaluation Summary Reports (LEED Status Summary 
Spreadsheet). 

b. CONSULTANT shall submit to USGCI to obtain Certification for 
design points. 

C. Phase D-XII(C): East Wing Schematic Design: 

1. CONSULTANT shall update the State Attorney’s Office (SAO) space plans 
dated 4/5/2018. 

a. Attend up to two (2) meetings with SAO and COUNTY 
representatives to discuss changes needed to the space plans. 

b. Provide one (1) updated space plan and note any changes for 
inclusion in the Schematic Design drawings. 

2. CONSULTANT shall prepare a space plan for the 3rd floor. 
a. Attend one (1) meeting with COUNTY representatives to discuss 

the program requirements for the 3rd floor. 
b. Attend one (1) meeting to review the preliminary space plan with 
COUNTY representatives and provide a revised space plan, if 
required. 

c. Attend one (1) meeting to review the revised space plan and note 
any changes for inclusion in the Schematic Design Drawings. 

3. Based on COUNTY’s approval of the Space Plans, the CONSULTANT shall 
prepare a schematic design presentation consisting of: 

a. Partition plans. 
b. Design concepts to illustrate the major Project components. 
c. 3rd floor interior finish and color scheme options presented in a 
loose, pin-up format. 

d. Preliminary reflected ceiling plans with recommended ceiling types 
and ceiling heights. 

e. Written description of the Structural, MEP and engineering 
systems. 

4. CONSULTANT shall collaborate with COUNTY’s cost estimator/ owner’s 
Project manager during the formation of a Preliminary Budget for the 
renovations. 
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5. CONSULTANT shall provide coordination with the appropriate COUNTY 
consultants (A/VMEP engineers, security, IT, etc.) 

6. CONSULTANT shall present schematic design drawings to building and 
fire departments, including the City of Fort Lauderdale, for compliance with 
zoning, life safety, and ADA requirements. 

7. CONSULTANT shall present the Schematic Design Document to 
COUNTY for review and approval. 

8. CONSULTANT shall update LEED certification progress report. 

D. Phase D-XII(D): East Wing Design Development: 

1. Based on COUNTY’s approval of the schematic design, the CONSULTANT 
shall prepare a design development presentation consisting of: 
a. Interior partition plans. 
b. Reflected ceiling plans showing location of lighting, HVAC, and other 
ceiling features. 

c. Material, color and finish recommendations for all 3rd floor interior 
surfaces. This will be presented in a “loose” pin-up presentation 
format. 

d. Electrical and voice/data receptacle criteria. 
e. Structural design drawings illustrating areas and methods to infill 
slabs at elevator cores. 

f. Definitive design drawings illustrating the special area treatments and 
feature designs. 

g. Project engineers develop studies and one-line drawings for approval. 
h. Preliminary outline specifications. 

2. CONSULTANT shall collaborate with COUNTY’s cost estimator/ owner’s 
Project manager during the formation of a Final Budget for the renovations. 

3. CONSULTANT shall provide coordination with the appropriate COUNTY 
consultants (A/VMEP engineers, security, IT, etc.) 

4. CONSULTANT shall update LEED certification progress report 
5. CONSULTANT shall present the Design Development Documents to 

COUNTY for review and approval. 

E. Phase D-XII(E): East Wing Construction Documents: 

1. Based on COUNTY’s approval of design development, the CONSULTANT 
shall prepare a design development presentation consisting of: 
a. Life safety plans. 
b. Demolition plans. 
c. Final dimensioned partition plans fixing the location and type of 
construction for all partitions, doors, frames, and hardware. 

d. Reflected ceiling plans and specifications showing location of 
lighting, HVAC, and other ceiling features. 

e. Door and window schedules. 
f. Code-required signs. 
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g. Interior partition sections. 
h. Interior elevations. 
i. Finish plans showing locations of all wall, base, and floor coverings. 
j. One set of color boards with final 3rd floor finish selections. 
k. Book type outline specifications. 
l. Structural drawings. 
m. HVAC drawings. 
n. Plumbing/ Fire Protection drawings. 
o. Electrical and Fire Alarm drawings. 
p. Voice/data drawings. 
q. Security drawings. 

2. CONSULTANT shall update LEED certification progress report. 
3. CONSULTANT shall present an interim 65% Progress Set of Construction 
Documents to COUNTY for review and approval. 

4. CONSULTANT shall incorporate COUNTY comments on the interim 65% 
Progress Set of Construction Documents. 

5. CONSULTANT shall present the 100% Final Construction Documents to 
COUNTY for review and approval. 

F. Phase D-XII(F): East Wing Bidding/Permitting: 

1. Based on COUNTY’s approval of Construction Documents, the 
CONSULTANT in coordination with COUNTY shall prepare bid packages. 

2. If necessary, the CONSULTANT shall participate in a pre-bid conference to 
allow contractors and subcontractors the opportunity to request clarification 
of the Construction documents. 

3. CONSULTANT shall respond to bidder’s request for information, as-equal 
evaluations as-equal evaluations and issue clarifications as necessary. 

4. CONSULTANT shall prepare any necessary addenda in response to 
questions raised during the bidding phase. 

5. CONSULTANT shall provide signed and sealed documents as required to 
obtain building permits, to COUNTY for COUNTY’s submittal to the Permit 
authorities. 

6. CONSULTANT shall respond to building official permit comments. 
Responding to excessive and subsequent new comments will be 
considered additional services. CONSULTANT shall include one set of 
review comments with the official back check for approval. Additional 
reviews are not included in the CONSULTANT’s fees. 

G. Phase D-XII(F): Construction Administration: 

1. CONSULTANT shall conduct a pre-construction meeting with selected 
Contractor to review responsibilities, reporting procedures, points of 
contact, etc. 
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2. CONSULTANT shall consult with COUNTY and the Contractor to establish 
construction and installation schedules and provide Project coordination 
and administration as follows: 
a. Review shop drawings and samples for conformance with the 
approved design concept of the Project, and for compliance with the 
information given in the construction documents. Inform COUNTY of 
any substitutions. Review submittals of alternate manufacturers “or 
equals.” 

b. Respond to Contractor RFIs. 
3. CONSULTANT shall attend bi-weekly job site meetings, issue meeting 
reports, and progress photos. 

4. CONSULTANT shall conduct four site visits for M+E review during 
construction. Two during construction, one for the developing the Punch list 
and one for the back-checking the Punch list to determine if the items have 
been completed. 

5. CONSULTANT shall conduct a Final Punch list. 

H. Phase D-XII(F): Warranty: 

1. For one (1) year following substantial completion of the Project, the 
CONSULTANT shall assist the Contract Administrator, without additional 
compensation, in securing correction of defects, and shall in the sixth (6th) 
and eleventh (11th) months make inspections of the Project with the 
Contract Administrator and report observed discrepancies to Contract 
Administrator and Contractor. 

2. The CONSULTANT, with Sub consultants who contributed to the design of 
the Project, shall participate in a Post-Occupancy Walkthrough and 
Evaluation which will be scheduled by COUNTY’s Construction 
Management Division at a time subsequent to the eleventh month warranty 
inspection specified above.  During this Walkthrough and Evaluation, the 
CONSULTANT shall: 
a. Assist the Contract Administrator in reviewing the built Project on 
site; 

b. Participate in and assist COUNTY’s Construction Management 
Division in conducting interviews with principal building occupants 
and users; 

c. Generate written commentary concerning the relative success or 
failure of the facilities design; specified materials, equipment and 
systems; the Project’s design, bidding and construction process; 
construction cost, schedule and quality concerns that affected the 
Project, the effectiveness of administrative and managerial 
procedures utilized by COUNTY, the CONSULTANT and the 
Contractor, and recommendations concerning future design and 
construction of the same or similar building types. 

d. Assist COUNTY’s Construction Management Division in preparing 
and distributing a Post-Occupancy Evaluation Report that presents 



 
   

  
 

 
 

  
 

  
       

 
 

   
 

   
  

   
 

 
   
  

   
   

   
 

   
   

   
  

  
  

  
  

 
   

 
  

 
  

   
  

   
   

  

Exhibit 1 
25 of 38

the findings and recommendations generated during the Post-
Occupancy Walkthrough and Evaluation. 

e. Participate in presentations of the Post-Occupancy report as 
required to the Broward COUNTY Board of County Commissioners, 
County Administrator, the Contract Administrator and/or the public as 
required. 

I. Phase D-XII(I): East Wing Furniture: 

1. Schematic Design: 
a. The CONSULTANT shall meet with COUNTY to confirm the overall 
objectives for the new 3rd floor furniture including the criteria for 
quality, cost and procurement. 

b. Based on the approved space plan, the CONSULTANT shall 
prepare and present: 
i. Preliminary furniture and equipment layouts based upon the 

established BCC standards and 3rd floor criteria. 
ii. 3rd floor furniture recommendations including photographs, 

materials, colors and finishes shown in a loose presentation 
format. 

iii. Preliminary furniture budget. 
iv. Up to two (2) meetings are included. 

2. Design Development: 
a. Based on COUNTY’s approval of the Schematic Design, the 

CONSULTANT shall prepare a design development presentation 
consisting of: 
i. Detailed furniture floor plans and standard workstation 

configurations. 
ii. Presentation boards with photographs and color finish 

samples of the recommended 3rd floor furniture. 
iii. Updated Furniture Budget. 
iv. Up to two (2) meetings are included. 

3. Contract Documents: 
a. Based on the approved Design Development, the CONSULTANT 
shall provide: 
i. Descriptive specifications for COUNTY’s purchase of loose 

furniture. 
ii. Typical workstation plates with specifications and coded 

furniture plans to be provided to the system furniture dealer 
for specification. 

iii. Review the system furniture manufacturer’s completed 
specifications for compliance to design intent. 

iv. Two (2) Furniture Binders with specifications and samples. 
v. Coordination with the Electrical Engineers on locations of floor 

and wall outlets for furniture. 
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vi. Coded furniture floor plans. Installation furniture plans shall 
be provided by the systems furniture dealer. 

4. Bidding: 
a. CONSULTANT shall provide assistance by responding for requests 
for information, substitution requests, and assisting with bid analysis. 

5. Construction Administration: 
a. CONSULTANT shall provide the following: 

i. Onsite review of furniture mock-up. 
ii. Review furniture submittals. 
iii. One jobsite review of initial partition layout installations. 
iv. One preliminary and one final punch list walk-through. 

6. Warranty Administration and Post-Occupancy Services: 
a. Provide Warranty Administration support for furniture and fixtures for 
a minimum one-year post-installation period (starting from date 
installation receives inspection and final acceptance by the Contract 
Administrator). 

(Remainder of Page Left Blank Intentionally) 
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EXHIBIT “A-1” SCOPE OF SERVICES (Design and Construction)
East Wing Enabling Projects 

3.13 East Wing Enabling Projects: In addition to those contract administration services 
described above, CONSULTANT shall provide the following design and 
construction contract administration services particular for the reconfiguration 
and/or relocation of selected identified spaces within the East Wing to facilitate the 
East Wing Full Building Renovation. Deliverables for each task shall be made in the 
number and format specified for other similar submittals required by the Agreement, 
and amendments thereto, or as mutually agreed in writing by Contract 
Administrator and CONSULTANT. 

A. Phase D-XIII: East Wing Enabling Projects: 

1. Cafeteria Conversion: CONSULTANT shall reconfigure space to allow the 
relocation and operation of: 
a. Clerk of Courts Archival Storage from East Wing 3rd Floor. 
b. G4S Security functions from their existing location in the East Wing 
as space allows. 

2. Second Floor East Wing Swing Space: CONSULTANT shall relocate Clerk 
of Courts Felony Division from East Wing First Floor to East Wing Second 
Floor to allow for reconfiguration of East Wing First Floor. 

3. Mailroom Reconfiguration: CONSULTANT shall reconfigure mail room 
space to allow for continuous operation and access during future East Wing 
Full Building Renovation Project. 

4. All spaces in East Wing Building shall be accessible for survey. 
5. East Wing Building maintenance personnel shall be available to assist 
CONSULTANT staff, as needed, in the field survey effort. 

6. All power panels shall have the necessary space and spare capacity to feed 
new and existing loads as required by floor plan revisions. 

B. Phase D-XIII(A): As Built, Site Visit, and Plan Review: 

1. CONSULTANT shall review As-built drawing information. 
2. CONSULTANT shall visit site to mark up the existing drawings to reflect 
visible as-built conditions. 

3. CONSULTANT shall verify existing equipment lists and requirements. 
4. CONSULTANT shall attend meeting with COUNTY. 

C. Phase D-XIII(B): Design Development: 

1. CONSULTANT shall prepare preliminary design drawings for review by 
COUNTY and users. 

2. CONSULTANT shall coordinate mechanical, electrical, and fire protection 
requirements. 

3. CONSULTANT shall attend meetings with COUNTY. 
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4. CONSULTANT shall submit Design Development Documents for review and 
approval by COUNTY. 

D. Phase D-XIII(C): Construction Documents: 

1. CONSULTANT shall prepare architectural and engineering documents to 
include drawings and specifications. 

2. CONSULTANT shall attend meetings with COUNTY. 
3. CONSULTANT shall submit 50% Construction Documents for review and 
approval by COUNTY. 

4. CONSULTANT shall attend meetings with COUNTY 
5. CONSULTANT shall submit 100% Construction Documents for review and 
approval by COUNTY. 

E. Phase D-XIII(D): Bidding: 

1. CONSULTANT shall assist COUNTY in prespring bid packages. 
2. CONSULTANT shall prepare responses to bidder questions 
3. CONSULTANT shall assist in evaluation of bid submittals 
4. CONSULTANT shall reissue documents reflecting comments. 
5. CONSULTANT shall attend bi-weekly meetings with COUNTY. 

F. Phase D-XIII(E): Permitting: 

1. CONSULTANT shall provide Signed and Sealed Documents to COUNTY 
for permitting. 

2. CONSULTANT shall attend meetings with local permitting agencies 
3. CONSULTANT shall respond to comments from local permitting agencies. 
4. CONSULTANT shall reissue documents reflecting comments 
5. CONSULTANT shall attend bi-weekly meetings with COUNTY. 

G. Phase D-XIII(F): Construction Administration: 

1. CONSULTANT shall attend job-site meetings (weekly site visits). 
2. CONSULTANT shall attend bi-weekly meetings with COUNTY and 
COUNTY’s Project manager. 

3. CONSULTANT shall review contractor change order. 
4. CONSULTANT shall review contractor’s application for payment. 
5. CONSULTANT shall conduct final observations to determine substantial 

completion. 

(Remainder of Page Left Blank Intentionally) 
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EXHIBIT “A-1” SCOPE OF SERVICES (Design and Construction)
North Wing First Floor Reconfiguration 

3.14 North Wing First Floor Reconfiguration:  In addition to those contract administration 
services described above, CONSULTANT shall provide the following design and 
construction contract administration services particular for the reconfiguration 
and/or relocation of Law Library spaces within the first floor of the North Wing to 
facilitate the relocation of the Clerk of Courts Felony Division from the East Wing. 
Deliverables for each task shall be made in the number and format specified for 
other similar submittals required by the Agreement, and amendments thereto, or as 
mutually agreed in writing by Contract Administrator and CONSULTANT. 

A. Phase D-XIIII: North Wing First Floor Reconfiguration: 

1. North Wing Building maintenance personnel will be available to assist 
CONSULTANT’s staff, as needed, in the field survey effort. 

2. All power panels have the necessary space and spare capacity to feed new 
and existing loads as required by floor plan revisions. 

B. Phase D-XIIII(A): Program Verification and Space Plan: 

CONSULTANT shall: 
1. Review as-built drawing information 
2. Prepare preliminary Space Plans. 
3. Attend user group meeting with COUNTY. 
4. Revise Space Plans. 
5. Attend user group meeting with COUNTY. 
6. Incorporate final plan revisions and submit for approval. 

C. Phase D-XIIII(B): As Built, Site Visit, and Plan Review: 

CONSULTANT shall: 
1. Review As-built drawing information 
2. Visit site to mark up the existing drawings to reflect visible as-built conditions. 
3. Verify existing equipment lists and requirements. 
4. Attend meeting with COUNTY. 

D. Phase D-XIIII(C): Schematic and Design Development Documents: 

CONSULTANT shall: 
1. Prepare preliminary design drawings for review by COUNTY and users. 
2. Coordinate mechanical, electrical, and fire protection requirements. 
3. Attend meetings with COUNTY. 
4. Submit Design Development Documents for review and approval by 
COUNTY. 
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E. Phase D-XIIII(D): Construction Documents: 

CONSULTANT shall: 
1. Prepare architectural and engineering documents to include drawings and 
specifications. 

2. Attend meeting with COUNTY. 
3. Submit 50% Construction Documents for review and approval by COUNTY. 
4. Attend meeting with COUNTY. 
5. Submit 100% Construction Documents for review and approval by COUNTY. 

F. Phase D-XIIII(E): Bidding: 

CONSULTANT shall: 
1. Assist COUNTY in preparing bid packages. 
2. Prepare responses to bidder questions. 
3. Assist in evaluation of bid submittals reissue documents reflecting comments. 
4. Attend bi-weekly meetings with COUNTY. 

G. Phase D-XIIII(E): Permitting: 

CONSULTANT shall: 
1. Provide Signed and Sealed Documents to COUNTY for permitting. 
2. Attend meetings with local permitting agencies. 
3. Respond to comments from local permitting agencies. 
4. Reissue documents reflecting comments. 
5. Attend bi-weekly meetings with COUNTY. 

H. Phase D-XIIII(F): Construction Administration: 

CONSULTANT shall: 
1. Attend job-site meetings (weekly site visits). 
2. Attend bi-weekly meetings with COUNTY and COUNTY’s construction 
Project manager. 

3. Review contractor change orders. 
4. Review contractor’s applications for payment. 
5. Conduct final observations to determine substation completion. 

I.Phase D-XIIII(G): Furniture: 

1. Schematic Design: 
CONSULTANT shall: 

a. Prepare furniture and equipment layouts based on the approved 
space plan. 

b. Present new furniture recommendations (photos, materials, colors 
and finishes). 

c. Prepare preliminary furniture cost estimate. 
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2. Design Development: 
CONSULTANT shall: 

a. Prepare and present detailed furniture floor plans and workstations 
based on the approved Schematic Design. 

b. Update furniture cost estimate. 
3. Construction Documents: 
CONSULTANT shall: 

a. Provide descriptive specifications for COUNTY’s purchase of loose 
furniture off an existing Broward COUNTY Courthouse or other 
government contract. 

b. Prepare typical workstation plates with specifications and coded 
furniture plans to be provided to the systems furniture dealer for 
specification. 

c. Review the systems furniture manufacturer’s completed specifications 
for compliance to design intent. 

d. Provide 2 Furniture Binders with specifications and samples. 
e. Coordinate locations of floor and wall outlets for furniture with 
electrical engineer. 

f. Provide coded furniture floor plans. Installation furniture plans shall be 
provided by the systems furniture dealer. 

4. Bidding: 
CONSULTANT shall: 

a. Provide assistance by responding to RFIs, substitution requests, and 
assisting with bid analysis. 

5. Construction Administration: 
CONSULTANT shall: 

a. Provide onsite review of furniture mock-up. 
b. Review furniture submittals. 
c. Provide jobsite review of initial layout installation. 
d. Provide a preliminary punch list. 
e. Provide a final punch list. 

6. Warranty: 
a. CONSULTANT shall provide warranty administration support for 

furniture and fixtures for one (1) year. 

(Remainder of Page Left Blank Intentionally) 
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EXHIBIT “A-1” SCOPE OF SERVICES (Design and Construction)
Complex Trial Courtroom 

3.15 Complex Trial Courtroom: In addition to those contract administration services 
described above, CONSULTANT shall provide the following design services 
particular for the partial buildout of the 17th floor shell space in the main west 
courthouse tower to provide a Complex Trial Courtroom. Deliverables for each task 
shall be made in the number and format specified for other similar submittals 
required by the Agreement, and amendments thereto, or as mutually agreed in 
writing by Contract Administrator and CONSULTANT. 

A. Phase D-XIV: Complex Trial Courtroom: 

1. Complex Trial Courtroom shall be consistent with the approved concept plan 
dated 2/21/19 and shall consist of: 
a. 6,430 SF New Courtroom. 
b. Jury Deliberation Suite. 
c. Judges Conference Room. 
d. Deposition/Mediation Rooms. 
e. Public and Secure corridors. 
f. Total of 10,915 SF of usable space added to the existing central 

elevator/public toilet core. 
g. Materials, finishes, equipment, including furniture and signage will be 
designed and specified to match the new West Tower. 

h. Electronic security will consist of a limited number of card readers and 
cameras that are to be tied into the existing system on the floor below. 

i. Unoccupied spaces shall remain unfinished shell space. 
2. Scope of work is based on an estimated construction budget of $4.5M and 

12-month construction schedule. 
3. Scope of work includes 1 site visit per engineering discipline for each design 

phase and 3 site visits per engineering discipline during the Construction 
Administration Phase (2 progress site inspections and 1 punch list). 

4. Services excluded: 
a. Structural engineering. 
b. Cost Estimating. 
c. LEED application or processing services. 
d. Permit expeditor services. 
e. Commissioning and/or enhanced commissioning. 
f. Value engineering after design development documents are 
completed. 

g. Fast-track design services, early packages, or phased development of 
Construction Documents beyond that noted in this scope. 

B. Phase D-XIV(A): As Built, Site Visit, and Plan Review: 
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1. CONSULTANT shall review as-built drawing information and approved 
concept plan. 

2. CONSULTANT shall conduct one (1) site visit to mark up the existing 
drawings to reflect visible as-built conditions. 

3. CONSULTANT shall verify existing locations of capped HVAC, plumbing and 
electrical systems to be tied into or extended to serve the new courtroom. 

4. CONSULTANT shall attend one (1) meeting with COUNTY to review the 
concept plan and existing systems. 

C. Phase D-XIV(B): Schematic Design Development: 

1. CONSULTANT shall prepare preliminary design drawings based on concept 
plan for review by COUNTY and users. 

2. COUNTY will provide a consolidated set of comments from COUNTY and 
users on schematic design documents within two (2) weeks of submittal. 

3. Schematic drawings shall be completed for the following disciplines: 
Architecture, HVAC, Plumbing and Fire Protection, Electrical and Fire 
Alarm, Voice /Data, and Electronic Security. 

4. CONSULTANT shall attend up to three (3) meetings with COUNTY. 

D. Phase D-XIV(C): Design Development: 

1. CONSULTANT shall incorporate Schematic Design comments to produce 
design development documents. 

2. Design Development drawings shall be completed for the following 
disciplines: Architecture HVAC, Plumbing and Fire Protection, Electrical and 
Fire Alarm, Voice Data, and Electronic Security. 

3. CONSULTANT shall attend up to four (4) meetings with COUNTY. 
4. CONSULTANT shall submit Design Development Documents to COUNTY. 
COUNTY shall provide consolidated set of comments from COUNTY and 
users on design development documents within two (2) weeks of submittal. 

E. Phase D-XIV(D): Construction Documents: 

1. CONSULTANT shall incorporate Design Development comments to produce 
construction documents. 

2. Construction documents including specifications shall be prepared for the 
following disciplines: Architecture, HVAC, Plumbing and Fire Protection, 
Electrical and Fire Alarm, Voice Data, and Electronic Security. 

3. CONSULTANT shall attend up to six (6) meetings with COUNTY. 
4. CONSULTANT shall submit 100% Construction Documents for review and 
approval by COUNTY. COUNTY shall provide a consolidated set of 
comments from COUNTY and users on construction documents within two 
(2) weeks of submittal. 

F. Phase D-XIV(E): Bidding: 
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1. CONSULTANT shall assist COUNTY in preparing bid package set of 
drawings and specifications. 

2. CONSULTANT shall prepare responses to bidder questions. It is assumed 
that responses will be prepared one time and multiple bid phases/question 
periods will not be required. 

3. CONSULTANT shall prepare any necessary addenda in response to 
questions raised during the bidding phase. 

4. CONSULTANT shall attend up to 4 bi-weekly meetings with COUNTY during 
the bid phase. 

G. Phase D-XIV(F): Permitting: 

1. CONSULTANT shall provide Signed and Sealed Construction Documents to 
COUNTY for permitting. 

2. CONSULTANT shall attend meetings with local permitting agencies. 
3. CONSULTANT shall respond to comments from local permitting agencies. 
4. CONSULTANT shall reissue any signed and sealed documents reflecting 

comments. 
5. CONSULTANT shall attend up to 4 bi-weekly meetings with COUNTY during 
the permitting phase. 

H. Phase D-XIV(G): Construction Administration: 

1. CONSULTANT shall attend up to 26 job-site Owner-Architect-Contractor 
(OAC) meetings bi-weekly. 

2. CONSULTANT shall attend up to 26 bi-weekly meetings with COUNTY and 
COUNTY’s construction Project manager. 

3. CONSULTANT shall review contractor change orders. 
4. CONSULTANT shall review contractor’s application for payments. 
5. CONSULTANT shall conduct one substantial and one final inspection. 

(Remainder of Page Left Blank Intentionally) 
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