



AGREEMENT SUMMARY

EXHIBIT 1

NAME OF OTHER CONTRACTING PARTY

ATKINS NORTH AMERICA, INC.

PROPOSED ACTION

☐ NEW ITEM ☒ AMENDMENT, NUMBER 7 ☐ RENEWAL ☐ EXTENSION

DOCUMENT TYPE

Seventh Amendment to Agreement

PURPOSE

Provides for approval of construction phase support services, landscaping and irrigation services, Burrowing Owls assessment and relocation services, and design services associated with Agreement Consultant Services for the Expansion of Runway 10R-28L at FLL.

SPECIAL PROVISIONS (select if applicable)

☐ LIVING WAGE PROGRAM☐ CBE PROGRAM☐ SBE SHELTERED MARKET PROGRAM☐ M/WBE PROGRAM☒ FEDERAL DBE/ACDBE PROGRAM☐ REQUIRES IN-KIND MATCH: \$ OR %☐ CDBE PROGRAM☐ REQUIRES CASH MATCH: \$ OR %

EFFECTIVE DATES (new agreements only)

START:

END:

EFFECTIVE DATES (amendments only)

☒ NO CHANGE☐ END DATE HAS CHANGED FROM TO☐ TERM HAS FROM TO

CONTRACT ADMINISTRATOR

NAME: Trevor M. A. Fisher, P.E., MBA, Director

PHONE: 954-359-6866

CONTRACT TYPE

☐ COST REIMBURSEMENT☐ OPEN-END☐ FIRM FIXED PRICE☐ TIME AND MATERIALS☐ PERFORMANCE BASED☒ OTHER MAXIMUM N-T-E EXCEED

CONTRACT VALUE (new contracts)

☐ ACTUAL☐ ESTIMATED

Base amount

Reimbursables

Optional Services

Total contract value

CONTRACT VALUE (amendments only)

☐ NO CHANGE☒ ACTUAL☐ ESTIMATED

Original approved contract value \$18,378,474.00

Approved previous adjustments \$4,921,958.73

Value of this action \$3,580,260.00

Amended total contract value \$26,880,692.73

PAYMENT METHOD

☒ LUMP SUM PAYMENT☐ MILESTONE / PROGRESS BASED☐ SCHEDULED OR TIME-BASED☒ OTHER MAXIMUM N-T-E HOURLY RATES

PAYMENT TERMS

Payments will be made monthly upon approval of properly prepared payment applications consistent with the terms of the Agreement and the Schedule of Values in Article 5.1.2 of the Agreement.

COST ADJUSTMENT

☐ NOT APPLICABLE☐ FIXED PERCENTAGE %☐ ACTUAL COST☒ CPI OR OTHER INDEX☐ FIXED COST \$

OTHER RATE INCREASES WILL BE LIMITED TO THE LESSER OF 3% OR THE CHANGE IN THE CPI AS PER ARTICLE 5.2.4 OF THE AGREEMENT.

EQUITY PROGRAM PARTICIPATION SUMMARY

Total County established M/WBE, SBE, CDBE, CBE, DBE or ACDBE participation goal for this action or project: 25.00%

Total contractor-committed M/WBE, SBE, CDBE, CBE, DBE or ACDBE participation goal planned for this action or project: 27.57%

M/WBE, SBE, CDBE, CBE, DBE or ACDBE participation to date: 30.39%

RENEWAL OR EXTENSION TERMS

N/A

TERMINATION AND CANCELLATION PROVISIONS

FOR CAUSE: BY EITHER PARTY UPON FIVE (5) CALENDAR DAYS' WRITTEN NOTICE.

FOR CONVENIENCE: BY ACTION OF THE BOARD UPON NOT LESS THAN FOURTEEN (14) CALENDAR DAYS' WRITTEN NOTICE.

DELIVERABLES, MILESTONES OR SCOPE OF THIS ACTION	N/A
LIST TERMS, CONSIDERATIONS OR DEVIATIONS FROM STANDARD COUNTY FORM.	<ol style="list-style-type: none"> 1. Contract Administrator authority for Work Authorizations for Optional Services is up to \$30,000, Director of Purchasing up to \$100,000, over \$100,000 to Board of County Commissioners. 2. If construction bid on any Bid Package is 10% or higher above the Estimate of Probable Construction Costs prepared by the Consultant, then the Consultant must redesign to meet the estimate without any additional charge to County.