

COMMUNITY PLANNING SUMMARY- TAMARAC VILLAGE – DEVELOPMENT TIMELINE

Category	Task Name	Duration (Working Days)	Start	Finish
Pre-Development	Site Plan Submittal	1	4/25/17	4/25/17
Pre-Development	Site Plan Approval	60	4/25/17	7/19/17
Pre-Development	Plat	80	7/19/17	11/8/17
Site Development	Land Development	120	11/8/17	4/27/18
Construction	Vertical Construction Activities	360	11/28/17	4/25/19
Final	Community Close Out	40	3/1/19	4/25/19

Source: City of Tamarac