

## BOARD OF COUNTY COMMISSIONERS, BROWARD COUNTY, FLORIDA

## **AGREEMENT SUMMARY**

**EXHIBIT 1** 

1. Other Contracting Party:							
DAVID MILLER AND ASSOCIATES, INC.							
410 PINE STREET, S.E., SUITE 210 VIENNA, VA 22180							
2. Proposed Action:				3. Document Typ	e (select one):		
New Contract Amendment, Number 4	Renewal		Extension	Amendment	,		
4. Purpose/Description:							
To continue to provide consulting and professional engineering services for the Port Everglades Deepening and Widening Project, Phase 2.							
5. Special Provisions (select if applicable):							
Living Wage Program			SBE Sheltered Market Program				
Workforce Investment Pilot Program			M/WBE Program				
Federal DBE/ACDBE program			In-Kind Match Required: \$ or %				
☐ CBE Program			Cash Match Required: \$ %				
6.a. Effective Dates (for new agreements only):			6.b. Effective Dates (amendments only):				
			No Change     ■     No Change     N				
Start :			End date has changed from to				
End:			Term has from to .				
7. Contract Administrator:			8. Contract Type:				
Name: J. David Anderton			Cost reimbursement Open-end				
Phone: 954-468-0144			Firm fixed price Time and materials				
			Performance-	-based	Other	_	
9.a. Contract Value (new contracts)			9.b. Contract Value	(amendments only	)		
Actual Estimated			No change	Actual		Estimated	
Base amount				Original approved	contract value	\$474,674.00	
Reimbursables				Approved previous	s adjustments	\$2,567,185.50	
Optional Services				Value	of this action	\$597,655.50	
Total contract value				Amended total	contract value	\$3,639,513.50	
10. Payment Method 11. Payment Terms							
Lump Sum Payment Moi	nthly invoicing – S	Secti	on 5.4.1.				
Milestone or Progress-Based							
Scheduled or Time-Based							
OtherNot-To-Exceed – Section 5.1.1							
12. Cost Adjustment							
Not Applicable	Fixed Percentag	ne -	%		ual Cost		
CPI or other Index  Fixed Amount - \$			Other:				
13. Equity Program Participation Summary							
a. County established M/WBE, SBE, CDBE, CBE, DBE	or ACDBF participatio	n doa	I for this action or pr	roject: 10%			
b. Contractor-committed M/WBE, SBE, CDBE, CBE, DBE or ACDBE participation goal planned for this action or project: 20.1%							
		illoii g	oai piairiled for this	action or project. 2	20.170		
c. M/WBE, SBE, CDBE, CBE, DBE or ACDBE participa  14. Renewal or Extension Terms:	ition to date:	. 45	Formination and Con-	sallation Dravisions			
			5. Termination and Cancellation Provisions				
			or Cause: SECTION 10.2. THIS AGREEMENT OR ANY WORK				
			AUTHORIZATION ISSUED UNDER THIS AGREEMENT MAY BE TERMINATED FOR CAUSE BY THE AGGRIEVED PARTY IF THE PARTY IN				
			BREACH HAS NOT CORRECTED THE BREACH WITHIN TEN (10) DAYS				
			FTER WRITTEN NOTICE FROM THE AGGRIEVED PARTY IDENTIFYING				
	HE BREACH.						
For			or Convenience: SECTION 10.2 THIS AGREEMENT MAY ALSO BE				

	TERMINATED FOR CONVENIENCE BY THE BOARD; TERMINATION FOR
	CONVENIENCE BY THE BOARD SHALL BE EFFECTIVE ON THE
	TERMINATION DATE STATED IN WRITTEN NOTICE PROVIDED BY THE
	COUNTY, WHICH TERMINATION DATE SHALL BE NOT LESS THAN
	THIRTY (30) DAYS OF SUCH WRITTEN NOTICE.
16. Deliverables, milestones or scope of this action:	N/A
17. List terms, considerations or deviations from standard county form.	N/A

Rev. 1/1/15