



AGREEMENT SUMMARY

1. Other Contracting Party:

DEROSE DESIGN CONSULTANTS, INC., 40 SOUTH ANDREWS AVENUE, SUITE 206, POMPAÑO BEACH, FL 33622-1668

2. Proposed Action:

New Contract  Amendment, Number 2  Renewal  Extension

3. Document Type (select one):

Consulting or Professional Services Contract

4. Purpose/Description:

To continue to provide all consulting services for the Port Everglades Wetland Enhancement/Southport Turning Notch Expansion project.

5. Special Provisions (select if applicable):

Living Wage Program  SBE Sheltered Market Program
 Workforce Investment Pilot Program  MWBE Program
 Federal DBE/ACDBE program  In-Kind Match Required: \$ \_\_\_\_\_ or \_\_\_\_\_ %
 CBE Program  Cash Match Required: \$ \_\_\_\_\_ or \_\_\_\_\_ %

6.a. Effective Dates (for new agreements only):

Start : \_\_\_\_\_
End: \_\_\_\_\_

6.b. Effective Dates (amendments only):

No Change
 End date has changed from \_\_\_\_\_ to \_\_\_\_\_.
 Term has from \_\_\_\_\_ to \_\_\_\_\_

7. Contract Administrator:

Name: John C. Foglesong, P.E., Enterprise Director, Capital Projects
Phone: 954-468-0143

8. Contract Type:

Cost reimbursement  Open-end
 Firm fixed price  Time and materials
 Performance-based  Other \_\_\_\_\_

9.a. Contract Value (new contracts)

Actual  Estimated
Base amount
Reimbursables
Optional Services
Total contract value

9.b. Contract Value (amendments only)

No change  Actual  Estimated
Original approved contract value \$3,600,000.00
Approved previous adjustments \$5,463,460.00
Value of this action \$20,000,000.00
Amended total contract value \$29,063,460.00

10. Payment Method

Lump Sum Payment
 Milestone or Progress-Based
 Scheduled or Time-Based
 Other Not-To-Exceed (5.1.1)

11. Payment Terms

Monthly invoicing. (Section 5.4.1)

12. Cost Adjustment

Not Applicable  Fixed Percentage - \_\_\_%  Actual Cost
 CPI or other Index  Fixed Amount - \$ \_\_\_\_\_  Other:

13. Equity Program Participation Summary

a. County established M/WBE, SBE, CDBE, CBE, DBE or ACDBE participation goal for this action or project: 20%
b. Contractor-committed M/WBE, SBE, CDBE, CBE, DBE or ACDBE participation goal planned for this action or project: 60%
c. M/WBE, SBE, CDBE, CBE, DBE or ACDBE participation to date: 73.01.

14. Renewal or Extension Terms:

AFTER FIVE YEARS FROM THE DATE OF EXECUTION, THE AGREEMENT MAY BE EXTENDED FOR TWO, ONE-YEAR OPTIONAL RENEWAL PERIODS. (SECTION 4.7)

15. Termination and Cancellation Provisions

For Cause: SECTION 10.2. THIS AGREEMENT OR ANY WORK AUTHORIZATION ISSUED UNDER THIS AGREEMENT MAY BE TERMINATED FOR CAUSE BY THE AGGRIEVED PARTY IF THE PARTY IN BREACH HAS NOT CORRECTED THE BREACH WITHIN TEN DAYS AFTER WRITTEN NOTICE FROM THE AGGRIEVED PARTY IDENTIFYING THE BREACH.

For Convenience: SECTION 10.2. THIS AGREEMENT MAY ALSO BE TERMINATED FOR CONVENIENCE BY THE BOARD. TERMINATION FOR

CONVENIENCE BY THE BOARD SHALL BE EFFECTIVE ON THE TERMINATION DATE STATED IN WRITTEN NOTICE PROVIDED BY THE COUNTY, WHICH TERMINATION DATE SHALL BE NOT LESS THAN THIRTY DAYS AFTER THE DATE OF SUCH WRITTEN NOTICE.

16. Deliverables, milestones or scope of this action:	None
17. List terms, considerations or deviations from standard county form.	None

Rev. 1/1/15