



July 21, 2017

Ms. Suzanne Fejes, Acting Director
Housing Finance and Community Redevelopment Division
110 NE 3rd Street, Suite 300
Fort Lauderdale, FL 33301

RE: Broward Redevelopment Grant for NE 13th Street Complete Street Project

Dear Ms. Fejes:

The City of Fort Lauderdale Community Redevelopment Agency (CRA) is seeking to extend the term of the NE 13th Street Complete Street Project Redevelopment Grant to April 30, 2018. Currently it is set to expire on October 31, 2017.

On June 26, 2014, the CRA entered into an interlocal agreement with Broward County for a \$1.5 million dollar grant for the design and reconstruction of NE 13th Street between NE 4th Avenue and NE 9th Avenue in accordance with Broward County's Complete Streets Program Guidelines.

Construction is well underway and should be completed before the October deadline. We are requesting an additional six months to receive final pay applications from the contractor, execute payments from the City, and compile the final reimbursement package according to the Article 4.2b of the executed grant documents.

Please contact Christine Fanchi, Project Manager, at 954-828-5226 if you require additional information. Thank you for your consideration.

Sincerely,

Lee R. Feldman, ICMA-CM
City Manager

- C: Glenn Amoruso, Sr. Planner
Environmental Protection and Growth Management Dept., Broward County
Henry Sniezek, Director
Environmental Protection and Growth Management Dept., Broward County
Maite Azcoitia, Deputy County Attorney, Broward County
Diana Alarcon, Director, Transportation and Mobility Department
Bob Wojcik, Community Redevelopment Agency

Office of the City Manager

100 North Andrews Avenue, Fort Lauderdale, Florida 33301
Telephone (954) 828-5013, Fax (954) 828-5599

www.fortlauderdale.gov