



AGREEMENT SUMMARY

1. Other Contracting Party:

CUMMINGS-BALFOUR BEATTY, A JOINT VENTURE

2. Proposed Action:

New Contract Amendment, Number 6 Renewal Extension

3. Document Type (select one):

Sixth Amendment to Agreement

4. Purpose/Description:

Increases the Contract Price Element, County's FIS Contingency, for the Construction Manager at Risk Services T4 Gate Replacement-Western Expansion Agreement at Broward County's Fort Lauderdale-Hollywood International Airport.

5. Special Provisions (select if applicable):

Living Wage Program SBE Sheltered Market Program
 Workforce Investment Pilot Program M/WBE Program
 Federal DBE program In-Kind Match Required: \$ _____ or _____ %
 CBE Program Cash Match Required: \$ _____ or _____

6.a. Effective Dates (for new agreements only):

Start : _____
End: _____

6.b. Effective Dates (amendments only):

No Change
 End date has changed from _____ TO _____.
 Term has from _____ to _____.

7. Contract Administrator:

Name: TREVOR M.A. FISHER, ASSISTANT AVIATION CDO
Phone: 954-359-6866

8. Contract Type:

Cost reimbursement Open-end
 Firm fixed price Time and materials
 Performance-based Other: MAXIMUM NOT-TO-EXCEED

9.a. Contract Value (new contracts)

Table with 2 columns: Description, Amount. Rows: Actual/Estimated, Base amount, Reimbursables, Optional Services, Total contract value.

9.b. Contract Value (amendments only)

Table with 2 columns: Description, Amount. Rows: No change/Actual/Estimated, Original approved contract value (\$1,939,190), Approved previous adjustments (\$174,563,800), Value of this action (\$5,000,000), Amended total contract value (\$181,502,990).

10. Payment Method

Lump Sum Payment
 Milestone or Progress-Based
 Scheduled or Time-Based
 Other:

11. Payment Terms

PAYMENTS SHALL BE MADE MONTHLY UPON APPROVAL OF PROPERLY PREPARED PAYMENT APPLICATION PER ARTICLE 8.6.1.

12. Cost Adjustment

Not Applicable Fixed Percentage - ___% Actual Cost
 CPI or other Index Fixed Amount - \$_____ Other:

13. Equity Program Participation Summary

- a. County established M/WBE, SBE, CDBE, CBE, DBE or ACDBE participation goal for this action or project: 28%
b. Contractor-committed M/WBE, SBE, CDBE, CBE, DBE or ACDBE participation goal planned for this action or project: 28.01%
c. M/WBE, SBE, CDBE, CBE, DBE or ACDBE participation to date: 29.39%

14. Renewal or Extension Terms:

CONTRACT TIME MAY BE EXTENDED, PER ARTICLE 6 OF THE AGREEMENT, FOR DELAYS OUTSIDE THE CONTROL OF THE CONTRACTOR.

15. Termination and Cancellation Provisions

FOR CAUSE: BY THE COUNTY AFTER 10 CALENDAR DAYS OF NOTICE.
FOR CONVENIENCE: BY THE COUNTY UPON 10 CALENDAR DAYS WRITTEN NOTICE.

16. Deliverables, milestones or scope of this action:

N/A

17. List terms, considerations or deviations from standard county form.

N/A