



AGREEMENT SUMMARY

NAME OF OTHER CONTRACTING PARTY
STATE OF FLORIDA, DEPARTMENT OF STATE, DIVISION OF LIBRARY AND INFORMATION SERVICES

PROPOSED ACTION

NEW ITEM AMENDMENT, NUMBER 1

DOCUMENT TYPE

Grant Amendment

PURPOSE

This Amendment extends the completion date of the construction grant agreement for the replacement Pompano Beach Branch Library

SPECIAL PROVISIONS (select if applicable)

LIVING WAGE PROGRAM M/WBE PROGRAM
SBE SHELTERED MARKET PROGRAM REQUIRES IN-KIND MATCH: \$ OR %
FEDERAL DBE PROGRAM REQUIRES CASH MATCH: \$ OR 100%
CDBE PROGRAM

EFFECTIVE DATES (new agreements only)

START: 7/01/2014

END:

EFFECTIVE DATES (amendments only)

NO CHANGE
END DATE HAS CHANGED FROM 6/1/2018 TO 10/1/18.
TERM HAS FROM TO

CONTRACT ADMINISTRATOR

NAME: Kelvin Watson
PHONE: 954-357-7377

CONTRACT TYPE

COST REIMBURSEMENT OPEN-END
FIRM FIXED PRICE TIME AND MATERIALS
PERFORMANCE BASED OTHER

CONTRACT VALUE (new contracts)

ACTUAL ESTIMATED
Base amount
Reimbursables
Optional Services \$0.00
Total contract value

CONTRACT VALUE (amendments only)

NO CHANGE ACTUAL ESTIMATED
Original approved contract value \$500,000
Approved previous adjustments
Value of this action
Amended total contract value \$500,000

PAYMENT METHOD

LUMP SUM PAYMENT
MILESTONE / PROGRESS BASED
SCHEDULED OR TIME-BASED
OTHER

PAYMENT TERMS

No revision to payment terms

COST ADJUSTMENT

NOT APPLICABLE FIXED PERCENTAGE % ACTUAL COST
CPI OR OTHER INDEX FIXED COST \$ OTHER

EQUITY PROGRAM PARTICIPATION SUMMARY

Total County established M/WBE, SBE, CDBE, or DBE participation goal for this action or project: NA
Total contractor-committed M/WBE, SBE, CDBE, or DBE participation goal planned for this action or project:
M/WBE, SBE, CDBE, or DBE participation to date:

RENEWAL OR EXTENSION TERMS

PROJECT IS EXTENDED TO OCTOBER 1, 2018

TERMINATION AND CANCELLATION PROVISIONS

FOR CAUSE: NO REVISION
FOR CONVENIENCE: NO REVISION

DELIVERABLES, MILESTONES OR SCOPE OF THIS ACTION

No revision - The construction project must be under contract by 12/23/15. The County must submit progress reports every 6 months. The facility constructed with grant funds must be maintained as a public library for a 20 year period.

LIST TERMS, CONSIDERATIONS OR DEVIATIONS FROM STANDARD COUNTY FORM.

No revision - Venue for litigation is Leon County. The agreement is in the State's form.