



A L L I E DTM
C O N T R A C T O R S

EXHIBIT 3
Page 1 of 2

2017-12-29 11:11:24
RECEIVED

December 29th, 2017

Broward County
Attn: Mr. Scott Campbell, Contract Administrator
Facilities Management Director
115 S. Andrews Avenue Room 501
Fort Lauderdale, Florida 33301

CERTIFIED MAIL 7017 0190 0000 1412 7138

RE: Contract No. T1144107B1 Purchase Order No. FMD0000557 Medical Examiner North Building Roof Replacement 5301 SW 31st Avenue Fort Lauderdale, Florida 33312


Dear Mr. Campbell,

This letter responds to your Notice of Intent to Terminate Agreement for Cause dated December 19, 2017. This letter was delivered to us by certified and regular mail on December 27, 2017. While we disagree with many of the assertions in your letter, we remain committed to successfully completing this project so that we can receive payment for the work we have done. We would like to state that the Medical Examiner Roof was built in accordance to the specifications and drawings including the NOA requirements. In addition, we have passed and have finals for all city inspections, we have passed and acquired GAF product manufacturer inspections and GAF has approved a 20 Year Warranty.

Allied Contractors, Inc. proposes to install fasteners with 3" plates at 36" diameter throughout the entire perimeter and corners. The fasteners will penetrate the lightweight concrete and into the metal deck. We will then install torch applied modified smooth and finish with torch applied final layer of modified granule.

Please see below the steps in order to meet the negative pressure requirements:

1. **Prime Perimeter Existing Granule Surface**
2. **Install 10" Drill-Tec #14 Fasteners/ Drill-Tec 3" Plates, mechanically fastened.**
3. **Mechanically install at perimeter 8" O.C. @ Lap #3 rows @ 8" O.C.**
4. **Mechanically install at corners 6" O.C. @ Lap #4 rows @ 6" inch O.C.**
5. **Install a layer of GAF Modified Smooth.**
6. **Install Final Layer of GAF Modified Granule**



A LIEDTM
CONTRACTORS

EXHIBIT 3
Page 2 of 2

December 29th, 2017
Page 2 of 2

Broward County
Attn: Mr. Scott Campbell, Contract Administrator
Facilities Management Director
115 S. Andrews Avenue Room 501
Fort Lauderdale, Florida 33301

RE: Contract No. T1144107B1 Purchase Order No. FMD0000557 Medical Examiner North Building Roof Replacement
5301 SW 31st Avenue Fort Lauderdale, Florida 33312

CERTIFIED MAIL 7017 0190 0000 1412 7138

We will proceed to complete all of this work immediately after Broward County and its consultants give us the approval to proceed. The above work will take approximately (15) days to complete.

Should you have any questions please feel free to contact me at (305) 819-4599.

Sincerely,


Armando Carcaghe
President
Allied Contractors, Inc.

Cc: Bertha Henry, County Administrator
Mike Kerr, Deputy County Attorney
Tom Hutka, Director, Public Works Department
Dr. Craig Mallak, Chief Medical Examiner, Office of Medical Examiner and Trauma Services
Ian Harvey, Construction Project Manager, Facilities Management Division
Leon Cases, Construction Project Management Supervisor, Facilities Management Division
Ian Mitchell, Expansion Project Administrator, Facilities Management Division
Claudja Henry, Contract Grants Administrator Senior
Jim Ripley, Architect of Record, A/R/C Associates
Robert Ferencik, Allied Attorney