

**History of Gresham, Smith and Partners Agreement**  
**For Consultant Services for Terminal Modernization**  
**At Broward County's Fort Lauderdale-Hollywood International Airport**

<b>Agreement Award/Amendments</b>	<b>Amount</b>
Original Agreement Award	\$14,000,000
Amendments (1, 2 and 3)	\$11,700,000
TOTAL (to date)	\$25,700,000
Proposed Amendment no. 4	\$9,900,000
Revised Total Agreement Amount	\$35,600,000

On January 31, 2012 (Item No. 21), the Board approved the award of the Agreement between Broward County and GSP for Terminal Modernizations at FLL, for professional architectural, engineering and construction administration services, in the maximum not-to-exceed amount of \$14,000,000.

On June 3, 2014 (Item No. 2), the Board approved the First Amendment that redefined the Agreement terms and other such amendments, and transferred and reallocated funds between item categories, with no change to the original not-to-exceed contract award amount of \$14,000,000.

On June 9, 2015 (Item No. 62), the Board approved the Second Amendment for an increase in the not-to-exceed amount of \$11,700,000, increasing the total Agreement from \$14,000,000 to \$25,700,000.

On December 6, 2016 (Item No. 3), the Board approved the Third Amendment to clarify the Agreement duration and reallocate funds between item categories, with no change to the not-to-exceed Agreement amount of \$25,700,000.